
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Contract Location: Time Allowed:

INTERCHANGE RECONSTRUCTION ON SR 10 LOOP AT PETER ST/OLYMPIC

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/18/2012

06/01/2012

06/21/2012

07/24/2012

08/17/2012

00/00/0000

00/00/0000

1408 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 63.28

891 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,317,139.72

$14,573,556.93

$3,189,702.34

78.95%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122850-.01001 $15,317,139.71 $14,573,556.92 $3,189,702.33 79.18% $1,195,040.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number: 122850-.01001 SR 10 LOOP - 1.142 MI INTERCHANGE RECONSTRUCTION

 

NH000-0051-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,673,907.29 $8,717,874.83 $956,032.46

Non-Participating $2,418,475.96 $2,179,467.87 $239,008.09

Total Earnings $12,092,383.25 $10,897,342.70 $1,195,040.55

Stockpiled Materials $35,054.13 $35,054.13 $0.00

Gross Earnings $12,127,437.38 $10,932,396.83 $1,195,040.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,127,437.38 $10,932,396.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,195,040.55

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .890

 233900.000 .132

NH000-0051-01(025)

 

1.022 $30,874.80 $239,045.80

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  48,316.000 44,888.310

 14.250 3,581.590

 

 

48,469.900 $51,037.66 $690,696.08

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  298.000 1,317.250

 73.750 .000

 

 

1,317.250 $.00 $97,147.19

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  17,440.000 5,056.480

TL & H LIME 62.000 4,224.870

 

 

9,281.350 $261,941.94 $575,443.70

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 4,062.610

TL & H LIME 61.250 .000

Temporary Paving

                                                            

4,062.610 $.00 $248,834.86

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 3,472.810

MATL & H LIME 70.500 .000

Temporary 12.5 MM Asphalt

                                                            

3,472.810 $.00 $244,833.11

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,734.000 3,819.000

L & H LIME 66.500 3,641.240

 

 

7,460.240 $242,142.46 $496,105.96

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 3,503.670

L & H LIME 65.750 .000

Temprorary 19 mm Asphat Paving

                                                            

3,503.670 $.00 $230,366.30

0065 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  3,596.000 560.910

R-MODIFIED BITUM MATL & H LIME 77.750 519.840

 

 

1,080.750 $40,417.56 $84,028.31



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 413-1000     BITUM TACK COAT GL  14,528.000 6,453.000

 2.950 3,332.000

 

 

9,785.000 $9,829.40 $28,865.75

0080 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  26,232.000 9,656.500

 3.150 10,159.400

 

 

19,815.900 $32,002.11 $62,420.09

0085 433-1000     REINF CONC APPROACH SLAB SY  588.000 601.667

 153.000 .000

 

 

601.667 $.00 $92,055.05

0090 436-1000     ASPHALTIC CONCRETE CURB - LF  7,890.000 4,276.500

 8.550 3,361.500

6 IN

 

7,638.000 $28,740.83 $65,304.90

0095 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  19,045.000 11,392.123

 53.750 5,271.210

 

 

16,663.333 $283,327.54 $895,654.15

0100 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  102.000 136.867

 31.250 .000

 

 

136.867 $.00 $4,277.09

0115 441-0748     CONCRETE MEDIAN, 6 IN SY  405.000 .000

 42.500 131.600

 

 

131.600 $5,593.00 $5,593.00

0120 441-4020     CONC VALLEY GUTTER, 6 IN SY  111.000 151.426

 34.250 .000

 

 

151.426 $.00 $5,186.34

0130 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,427.000 4,624.000

 10.750 255.700

 

 

4,879.700 $2,748.78 $52,456.78



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  20,293.000 3,743.000

 3.850 1,595.000

 

 

5,338.000 $6,140.75 $20,551.30

0190 621-6002     CONCRETE BARRIER, TP S-2 LF  565.600 584.000

 72.250 .000

 

 

584.000 $.00 $42,194.00

0210 641-1100     GUARDRAIL, TP T LF  286.000 162.080

 56.000 137.600

 

 

299.680 $7,705.60 $16,782.08

0215 641-1200     GUARDRAIL, TP W LF  11,427.000 3,147.660

 15.750 4,526.400

 

 

7,674.060 $71,290.80 $120,866.45

0220 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  14.000 3.000

 604.000 3.000

 

 

6.000 $1,812.00 $3,624.00

0225 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  36.000 6.000

 1750.000 7.000

 

 

13.000 $12,250.00 $22,750.00

0245 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  687.100 687.700

 15.500 .000

 

 

687.700 $.00 $10,659.35

Category Amount: $1,087,855.23 $4,355,741.64

Category Number: 0020 DRAINAGE

0250 207-0203     FOUND BKFILL MATL, TP II CY  1,673.000 2,288.083

 43.500 .000

 

 

2,288.083 $.00 $99,531.61



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0255 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  8,883.000 77.778

 21.250 3,359.491

 

 

3,437.269 $71,389.18 $73,041.97

0260 441-0301     CONC SPILLWAY, TP 1 EA  1.000 .000

 1540.000 1.000

 

 

1.000 $1,540.00 $1,540.00

0265 500-3101     CLASS A CONCRETE CY  2,888.000 2,910.773

 265.000 .000

 

 

2,910.773 $.00 $771,354.85

0270 500-3200     CLASS B CONCRETE CY  298.130 37.723

 296.000 82.768

 

 

120.491 $24,499.33 $35,665.34

0280 511-1000     BAR REINF STEEL LB  277,753.000 270,875.326

 0.820 1,349.590

 

 

272,224.916 $1,106.66 $223,224.43

0285 550-1120     STORM DRAIN PIPE, 12 IN, H  1-10 LF  357.000 367.300

 30.250 .000

 

 

367.300 $.00 $11,110.83

0295 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,982.000 5,703.250

 27.000 24.000

 

 

5,727.250 $648.00 $154,635.75

0300 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  920.000 252.500

 27.000 352.000

 

 

604.500 $9,504.00 $16,321.50

0305 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  66.000 415.500

 36.750 -352.000

 

 

63.500 $-12,936.00 $2,333.63



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  803.000 990.750

 37.500 .000

 

 

990.750 $.00 $37,153.13

0320 550-1602     STORM DRAIN PIPE, 60 IN, H 15-20 LF  250.000 259.800

 143.000 .000

 

 

259.800 $.00 $37,151.40

0330 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  33.000 41.000

 528.000 1.000

 

 

42.000 $528.00 $22,176.00

0335 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  8.000 9.000

 616.000 .000

 

 

9.000 $.00 $5,544.00

0340 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 5.000

 754.000 .000

 

 

5.000 $.00 $3,770.00

0355 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  324.000 382.444

 32.500 .000

 

 

382.444 $.00 $12,429.43

0400 668-2100     DROP INLET, GP 1 EA  106.000 90.000

 1720.000 7.250

 

 

97.250 $12,470.00 $167,270.00

0410 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 3.500

 1600.000 .000

 

 

3.500 $.00 $5,600.00

Category Amount: $108,749.17 $1,679,853.87



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0435 163-0240     MULCH TN  706.300 706.665

 210.000 28.412

 

 

735.077 $5,966.52 $154,366.17

0455 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  71.000 87.000

/SAND BAGS 223.000 .000

 

 

87.000 $.00 $19,401.00

0475 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  127.000 58.750

 105.000 3.000

 

 

61.750 $315.00 $6,483.75

0520 167-1500     WATER QUALITY INSPECTIONS MO  32.000 28.000

 646.000 1.000

 

 

29.000 $646.00 $18,734.00

0525 171-0030     TEMPORARY SILT FENCE, TYPE C LF  80,949.000 64,107.600

 2.650 195.000

 

 

64,302.600 $516.75 $170,401.89

0530 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  251.000 327.450

 35.250 .000

 

 

327.450 $.00 $11,542.61

0535 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  855.000 1,933.442

 23.750 .000

 

 

1,933.442 $.00 $45,919.25

0545 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  400.000 2,207.003

 21.250 .000

 

 

2,207.003 $.00 $46,898.81

0550 603-7000     PLASTIC FILTER FABRIC SY  1,999.000 5,278.280

 4.250 .000

 

 

5,278.280 $.00 $22,432.69



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0555 700-6910     PERMANENT GRASSING AC  48.700 29.927

 893.000 5.282

 

 

35.209 $4,716.83 $31,441.64

0560 700-7000     AGRICULTURAL LIME TN  219.200 5.430

 68.250 .100

 

 

5.530 $6.83 $377.42

0565 700-8000     FERTILIZER MIXED GRADE TN  63.400 10.870

 420.000 1.800

 

 

12.670 $756.00 $5,321.40

0575 700-9500     RIPARIAN, STREAM RESTORATION, WETLAND AND STREAM MITIGATIONAC  1.740 .500

 4200.000 .250

 

 

.750 $1,050.00 $3,150.00

0590 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  450.000 7,102.703

 1.600 71.111

 

 

7,173.814 $113.78 $11,478.10

0595 716-2000     EROSION CONTROL MATS, SLOPES SY  181,202.000 94,110.837

 0.790 7,849.700

 

 

101,960.537 $6,201.26 $80,548.82

Category Amount: $20,288.97 $628,497.55

Category Number: 0050 BRIDGE 1 LEFT

0780 500-0100     GROOVED CONCRETE SY  784.000 794.780

 8.750 .000

 

 

794.780 $.00 $6,954.33

0800 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  281.000 281.256

 87.000 .000

1 LT

 

281.256 $.00 $24,469.27



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 12/06/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0031

01/30/2015

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE 1 LEFT

0805 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  579.000 583.878

 113.000 .000

1 LT

 

583.878 $.00 $65,978.21

0820 999-7500     MICROPILE (INCHES DIA) - LF  1,825.000 2,603.340

 70.250 .000

5.5

 

2,603.340 $.00 $182,884.64

Category Amount: $0.00 $280,286.45

Category Number: 0060 BRIDGE 1 RIGHT

0835 441-0004     CONC SLOPE PAV, 4 IN SY  556.000 666.698

 48.750 .000

 

 

666.698 $.00 $32,501.53

0880 999-7500     MICROPILE (INCHES DIA) - LF  1,691.000 2,041.960

 70.250 .000

5.5

 

2,041.960 $.00 $143,447.69

Category Amount: $0.00 $175,949.22

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -63,692.650

 1.000 -21,852.820

(IN#1)

                                                            

-85,545.470 $-21,852.82 ($85,545.47)

Category Amount: $-21,852.82 $-85,545.47

Project Total Amount: $1,195,040.55 $12,092,383.25


